Teck

PROGRESS REPORT NO. 59

TO: Helen Bottcher — U.S. Environmental Protection Agency (EPA) - via Email
FROM: Marko Adzic — Teck American Incorporated (TAI)

DATE: June 10, 2011 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 59 Month Ending May 2011

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of the activities completed during the past
month in compliance with the aforementioned Agreement. It is also intended to provide a
brief summary of pending and on-going activities.

Chemical analyses of beach sediment samples continue as outlined with the quality
assurance project plan and its amendments. Validated data are anticipated to be available
in August 2011, and a draft data summary report in October 2011. Collaborative efforts
to evaluate 2010 (water-borne and sediment) white sturgeon data continue. Efforts in
drafting a soil QAPP continue.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-892-2585.
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